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LTIS Projects FY 2010-2011


 
Historic Shelflist

 
Transcription and Digitization



 
Historic Item Card Transcription



 
Cataloging Record Distribution Project



 
Cataloging projects



 
Serials Management



 
ILS Enhancements



 
Web Tech Notes (WTN)



 
Recalls/Withdrawals and Replacements



Historic Shelflist


 

Transcription of cards into MARC21


 

Approx. 7,000 records have received final review by GPO Bibliographic 
Control librarians, 1 authorized subject heading and 1 authorized name 
authority. Mostly monographs



 

Approx. 31,000 records are now available in the CGP without the subject 
heading and name authority.  This work will be completed as resources 
are available.



 

Work has begun to transcribe multiparts

 

and serials, including issue 
holding information



 

Started with Y4’s moved  into other drawers including A, and C.



Historic Shelflist

Digitization –
 

280,000 images completed, approx. 
600,000 to be done.  Contractor selected, will 
complete a test sample prior to full award.  Test 
sample will be completed by Nov. 2010



Historic Item Card Transcription


 
Goal: Create a comprehensive record of all item numbers ever 
used for the FDLP.


 

Current internal LSCM system only have active depository item numbers 
since 1982 and any item numbers that have been inactivated since

 

then.


 

LSCM has received a set of item cards from the Univ. of Minnesota and is 
transcribing information from these cards into a CSV file



 

This information will be used in conjunction with the shelflist

 
transcription project for CGP clean-up projects and to create a 
comprehensive database of all item numbers that will be included

 

in 
LIST, our legacy application replacement database. 



Cataloging Record Distribution Project


 

Pilot year completed.  Summary report available


 
Year 2:  74 libraries have signed up to 
participate; 40 pilot libraries are returning and 
34 new libraries



Cataloging Projects


 

Projects to date:  Jennifer Davis


 
QC for the Historic Shelflist



 
QC initiatives based on 2009 Council 
recommendation



 
PURLZ



 
RDA



 
Staffing issues



Serials Management in LTIS



 

Problem: Issue level serial information is only available in 
internal LSCM databases



 

Problem:  Many serial records in CGP are based on the 
serial data that was in the paper MOCAT (initial record 
load, availability records)



 

Problem:  LTIS workflow needs to be modified to handle 
the processing of serial issues in the ILS



Serials Management in LTIS


 

Strategic Plan for handling serials, current and historic, in the LTIS workflow


 

Workflow redesign


 

Policy and procedure development


 

Task oriented projects: 


 

serial issue inventory, 


 

migration of serial data from legacy systems,


 

cataloging record modification, 


 

serial issue check-in, 


 

summary holdings information


 

serial metrics


 

CGP clean-up


 

CGP tools focused on serials 



ILS Enhancements


 

Projects to date –
 

Linda Resler


 
Version 20 Aleph upgrade



 
Hardware infrastructure upgrade



 
MetaLib

 
release, Oct. 14



 
Upcoming release of FDLP login page for special 
services 



Web Tech Notes


 

Project to date-
 

Valerie Martens Furino


 

Changes in WTN entry conventions


 
Future training via OPAL 



Content Acquisitions



 
Improved tracking of printing requests and printing 
costs 



 
Document Discovery (lost docs) initiatives 



 
Proactive outreach to agencies 



 
Implemented new metrics and improved quality 
control



 
81% increase in productivity for identifying and 
acquiring new titles



Recalls/Withdrawals and Replacements



 
Recent return required for Senate Hearing: 


 

Keeping Foreign Corruption Out of the United States: Four Case 
Histories, Volume 1, February 4, 2010 (S. Hrg. 111-540)



 
NASA Recall



 
Changes to the process:  Melissa Fairfield



Questions and Answers

Contact information:

Laurie Hall
lhall@gpo.gov
202-512-1114


	Library Technical Information Services (LTIS) Update � 2010 Fall Depository Library Conference
	LTIS Projects FY 2010-2011
	Historic Shelflist 
	Historic Shelflist
	Historic Item Card Transcription
	Cataloging Record Distribution Project
	Cataloging Projects
	 Serials Management in LTIS
	Serials Management in LTIS
	ILS Enhancements
	Web Tech Notes
	Content Acquisitions
	Recalls/Withdrawals and Replacements�
	Questions and Answers

