



# Impact on GPO and Library Services & Content Management Progress Report

05.06.2022

Cynthia Etkin, Richard Leiter, Scott Matheson, Kate Pitcher, and Aimée Quinn

## I. Progress

- We have met weekly.
- We have spent considerable time with the Stakeholder Input Form and identified stakeholders and the information we wish to learn from them.
- In addition to the meeting with Lisa LaPlant, govinfo Program Manager, and Kirk Petrie, govinfo Infrastructure Manager, we interviewed Jessica Tieman, LSCM's Digital Preservation Librarian.
- An interview is scheduled for this week (05/06) with Laurie Hall, Superintendent of Documents.
- We are in the process of scheduling additional stakeholders to interview.

## II. Problems

- Finding enough time for meeting with all the stakeholders will be a challenge.
- Coordinating interviews with other Working Groups.

## III. Plans

- Continue to develop questions for our stakeholders
- Continue to develop our information needs in conjunction with other working groups
- Meet with stakeholders individually or in coordination with other working groups
- Begin writing the working group's report outline

## IV. Comments and Explanations

As we talk with stakeholders, I anticipate that we will discover additional people that we should add to our list to consult.