



U.S. GOVERNMENT PRINTING OFFICE | KEEPING AMERICA INFORMED

GPO's Digital Content System

Update for the Fall Conference of the
Depository Library Council

October 16, 2005

Agenda


- System Capabilities by Release
- FDsys Industry Day, 10/6/2005
- Summer Survey Results
- Formation of a Program Office for FDsys

System Implementation



A number of system releases are anticipated.

System Functionality



The Requirements Document was used to develop the phase in of system functionality.

Industry Day

GPO is engaging in a two phase process for FDsys development and acquisition.

- Phase one:
 - Contract for a Master Integrator (MI).
 - Collaborative identification and concept selection of solution sets required to deliver the FDsys.
- Phase two:
 - The MI will integrate selected solution sets into releases of FDsys.

Release Schedule

The MI contract will be based on GPO's release schedule.

- Initial award for one year with two option years.
- The contract culminates in successful completion of release 1 (includes 1A, 1B, and 1C) and potentially elements of release 2 and 3.
- Release 1
 - 1A – Due July 2006 (Includes core functionality)
 - 1B – Due January 2007 (Additional core functionality)
 - 1C – Due July 2007 (Final core functionality)

Anticipated Acquisition Timeline

- **December 1, 2005**
 - Request for Proposal (RFP) for Master Integrator (MI) released
- **January 1, 2006**
 - Responses to the RFP are due
- **February 1, 2006**
 - Recommendation for MI complete, JCP Approval requested
- **February 22, 2006**
 - Master Integrator Award

Survey Results

- Summary of the data and findings are now available on the GPO website
 - Highest responses
 - Access to authentic and official Government publications
 - Migration of digital media to prevent technological obsolescence
 - Access to digitized publications with full search capability
 - Other services mentioned
 - Harvesting, training and cataloging
 - Next steps are now being planned

FDsys Program Management Office

- Ric Davis is the Director
- Office structured around system architecture
 - Content Submission – Kirk Knoll
 - Content Preservation, Cataloging and Version Control – Gil Baldwin
 - Content Authentication, Access and Delivery – Selene Dalecky
- Total staff =11 currently. We expect some additions.